

MODULE 1 PORTFOLIO ASSIGNMENT: CLIENT & PROJECT MANAGEMENT

Selected Service: Website Design & UI/UX Redesign

SECTION 1: PROJECT SCOPE

- **Deliverables:** High-fidelity UI/UX website design for a 5-page responsive business website (Home, About Us, Services, Blog/News, Contact Us).
- **Quantity & Format:** 5 custom desktop screens (1440 x 1024px) and 5 mobile responsive screens (390 x 844px), delivered as an interactive Figma prototype link along with an exported PDF preview file.
- **Timeline:** 3-week project duration.
 - *Week 1:* Kickoff call, discovery, and low-fidelity wireframes.
 - *Week 2:* High-fidelity visual design and prototype interactive flows.
 - *Week 3:* Revisions, final design polish, and asset handoff.
- **Revisions:** Up to 2 rounds of consolidated design revisions included. Additional revisions will be billed at an hourly rate of \$25/hr.

SECTION 2: SIMPLE CLIENT AGREEMENT

What's Included:

- 5 responsive website pages (Desktop & Mobile view).
- Interactive Figma prototype and style guide (typography, color palettes, UI components).
- 2 rounds of revisions.
- Final developer-ready asset export (SVG icons, compressed PNG/JPEG images).

What's NOT Included:

- Web development/coding (HTML, CSS, Webflow, WordPress).
- Copywriting or content creation (client provides text and media).
- Logo design or core brand identity creation.
- Unscheduled rush requests or additional revision rounds beyond the agreed 2 rounds.

Payment Terms:

- 50% upfront deposit before work commences.
- 50% final balance upon design completion, prior to handing over editable Figma files.
- Payment via direct bank transfer or online invoice link within 5 business days.



SECTION 3: CLIENT DISCOVERY QUESTIONS

- 1. **What does success look like?** What is the primary business goal of this website redesign (e.g., increase lead conversions by 20%, improve brand perception, increase booking signups)?
- 2. **Who approves the work?** Who is the final decision-maker on design sign-offs, and will anyone else need to review before approvals?
- 3. **Are there examples you love or hate?** Can you share 2–3 links to websites whose design style you admire, and 1–2 examples of sites you dislike and why?
- 4. **What’s the biggest risk?** What worries you most about this project or your past experience working with designers?
- 5. **What are your must-have deadlines?** Is there a hard external deadline (e.g., product launch, marketing campaign, investor pitch) driving this schedule?

SECTION 4: YOUR PROJECT WORKFLOW

- 1. **Kickoff:** Conduct discovery call, sign contract, collect 50% deposit, and review client-provided brand assets/copy.
- 2. **Tasks:** Build user flow map, sketch low-fidelity wireframes, assemble UI mood board, and design high-fidelity components.
- 3. **Execution:** Build 5 desktop and mobile screen layouts in Figma and link interactive prototypes.
- 4. **Review:** Present initial design prototype to client, gather feedback, and implement Round 1 & Round 2 revisions.
- 5. **Delivery:** Collect final 50% payment, export assets, transfer Figma file ownership, and conduct final handoff meeting.

SECTION 5: TASK TRACKER

To Do	In Progress	Done
Draft responsive mobile layouts	High-fidelity desktop mockups (v1)	Signed client agreement & 50% deposit
Prepare final asset export package	Figma interactive prototyping	Client discovery questionnaire completed
Final sign-off & invoice receipt	Incorporating Round 1 feedback	Low-fidelity wireframe approval



SECTION 6: COMMUNICATION PLAN

- **How Often:** Weekly status updates every Monday morning; formal progress review meeting at the end of Week 2.
- **Where:** Email for official document approvals, contract terms, and deliverables; Slack/WhatsApp for quick daily questions and clarifications; Google Meet for project kickoff and design review presentations.
- **Response Time:** All messages and emails responded to within 24 business hours (Monday–Friday, 9 AM – 5 PM WAT).

SECTION 7: HANDLING SCOPE CREEP

- **Why It Matters:** Unchecked feature additions delay delivery, reduce design quality, and create unpaid work.
- **The Principle:** Acknowledge the client's request, validate its value, and offer a clear add-on cost and timeline adjustment.

Script: "That's a great addition! Adding an e-commerce store page would definitely boost conversions. Since our original scope focuses on the 5 core informational pages, this falls outside our current agreement and will require an extra cost. I can prepare an updated estimate and timeline for this extra page so we can add it to this phase or plan it for Phase 2. Let me know which option you'd prefer!"

